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French Quarter Infrastructure Improvement Project
Status Update - June 19, 2017

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is
currently implementing a $6M reconstruction project which calls for removing and replacing existing water and
drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks when necessary
and installing American with Disabilities Act-compliant curb ramps at intersections.

Work Schedule

In order to make up for schedule delays related to weather and other unforeseen issues, the construction work
schedule has been adjusted this week to include Sunday, June 25. Crews will also now be working from 8 a.m. to 8
p.m. (or sunset). Please note the extended work hours and that all schedules are proposed and subject to weather
delays and constructability issues.

Update - Intersection Closure at Iberville

Beginning Tuesday, June 20 at 8 a.m., through traffic will be prohibited at the intersection of Iberville and Bourbon
streets. Expect this closure to last through mid-July with the exception of June 28 - July 5 when the intersection will
be\ opened temporarily to accommodate Essence Festival. Flaggers will be stationed on Royal and Dauphine streets
to facilitate deliveries and access to parking structures.

“Conversation on the Corner”

The bi-weekly community status meetings will be held every other Thursday morning at 10 a.m. The next meeting will
be held on June 29 at 10 a.m. on the corner of Bienville and Bourbon streets.

AT&T Service Outage Reporting Process

To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-
2020. Business customers MUST report problems to 1-877-438-0041. After reporting problems to AT&T,
customers may also send e-mail to roadwork@nola.gov to expedite the process.

Entergy Status Updates

Partial and intermittent road closures of a short duration may be needed as Entergy’s finalizes their electric facilities
work as part of this project.

Garbage Corrals

Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti)
between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk
as we are required to maintain pedestrian access.

100 (Canal - Iberville) Anticipated Full Closure Construction Timeline: Apr. 24 - Aug. 5
e Completed: Installation of both new 24 inch drainage lines.
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e Full block closure remains in effect.

e Entergy Electric is currently installing a new duct bank and conduit.

o Intersection closure: Beginning Tuesday, June 20 at 8 a.m., through traffic will be prohibited at the
intersection of Iberville and Bourbon streets. Expect this closure to last through mid-July with the exception
of June 28 - July 5 when the intersection will be| opened temporarily to accommodate Essence Festival.
Flaggers will be stationed on Royal and Dauphine streets to facilitate deliveries and access to existing
parking structures.

o Ongoing travel lane closure: Expect the river side travel lane on Canal St. between Exchange Place and
Bourbon St. to remain closed until future pavement operations in the 100 block of Bourbon St. are
completed.

e Friendly reminder to the adjacent businesses that the sidewalk signage should be taken into your venue
each night.

e Roadway pavement restoration is scheduled to begin in the next several weeks.

200 (Iberville — Bienville) Anticipated Full Closure Construction Timeline: Jul. 5 - Aug. 29

e Entergy Electric is currently installing new duct bank and conduits. Expect temporary lane closures.

e Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville. Garbage cans
and carts may not be placed on the Bourbon St. sidewalk until construction is completed in the 200 block.

o Full closure is anticipated to begin following July 4 weekend and in advance of the 300 block being
completed.

300 (Blenwlle Contl) Anticipated Full Closure Construction Timeline: May 15 - Aug. 18
Construction crews have installed 50 percent of the new water and drainage lines. Pressure and
chlorination tests are expected next week.

o Entergy Electric is approximately 90 percent complete with duct bank and conduit tasks.

e Friendly reminder to the adjacent businesses that the sidewalk signage should be taken into your venue
each night.

e Full block closure remains in effect.

400 (Conti — St. Louis)  Anticipated Full Closure Construction Timeline: Jul. 5 - Aug. 29
e Ongoing exploratory work, expect parking lane closures
o Full Closure will begin once the 100 block is reopened to traffic.

500 (St. Louis - Toulouse) Anticipated Full Closure Construction Timeline: Sept. 5 - Oct. 26

e No work will occur until high Mississippi River conditions subside, which is anticipated around the early July
timeframe.

600 (Toulouse - St. Peter) Anticipated Full Closure Construction Timeline: Nov. 1 - Dec. 15

No work will occur until high Mississippi River conditions subside, which is anticipated around the early July
timeframe.

700 (St. Peter - St. Ann) Anticipated Full Closure Construction Timeline: Sept. 5 - Oct. 26

o No work will occur until high Mississippi River conditions subside, which is anticipated around the early July
timeframe.
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800 (St. Ann - Dumaine) Anticipated Full Closure Construction Timeline: Nov. 1 - Dec. 15

o No work will occur until high Mississippi River conditions subside, which is anticipated around the early July
timeframe.

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to
roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623).

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also
subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to
roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623).
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